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ESTIMATE RUN 05/26/2004

ESTIMATE SUMMARY 05:25:46

CONTID: C13358 ESTIMATE NO: 0001 PROG 2002

PCN: 13358-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 391:SH 285 TO W. JEWELL AVE PERCENT TIME:

PROJECT NO: STA 391A-001

SH 391:SH 285 TO W. JEWELL AVE

NAME OF ROAD: S. KIPLING PARKWAY

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 05/25/2004 DATE TIME STARTED 04/26/2004

4800 BRIGHTON BLVD. DATE LET 02/26/2004 DATE WORK BEGAN 04/26/2004

DATE AWARDED 03/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED

DENVER CO 80216 303/534-1231 DATE NOTICE TO PROCEED 04/26/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,124,286.00 PARTICIPATING $ $ 119,187.58

AWARD PROJECT AMT: 972,522.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -262.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.59

16.0 TIME ALLOW:

ORIG TIME ALLOW:

58 WORK DAYS

WORK DAYS58

10.60%

1,005,098.42

119,187.58

119,187.58

118,925.13

$

$

$

$

119,187.58

0.00

119,187.58

0.00

119,187.58

-262.45

0.00

118,925.13

0.00

AMOUNT DUE 118,925.13 118,925.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 118,925.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 5.000 0.000

EACH 0.000 0.00

12.28000 0.000 0.00

202-00090

0010 *REMOVAL OF SIDEWALK 390.000 0.000

SY 208.800 2,136.02

10.23000 208.800 2,136.02

202-00200

0015 *REMOVAL OF CURB AND GUTTER 762.000 0.000

LF 457.500 2,342.40

5.12000 457.500 2,342.40

202-00203

0020 REMOVAL OF ASPHALT MAT 1,455.000 0.000

SY 0.000 0.00

7.16000 0.000 0.00

202-00220

0025 *REMOVAL OF ASPHALT MAT (SPECIAL) 15.000 0.000

SY 7.000 50.12

7.16000 7.000 50.12

202-00226

0030 *REMOVAL OF ASPHALT MAT (PLANING) 91,408.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

202-00240

0035 *REMOVAL OF GROUND SIGN 17.000 0.000

EACH 0.000 0.00

30.70000 0.000 0.00

202-00810

0040 *REMOVAL OF GUARDRAIL TYPE 3 833.500 0.000

LF 248.000 634.88

2.56000 248.000 634.88

202-01130

0045 *REMOVAL OF GUARDRAIL TYPE 4 225.000 0.000

LF 0.000 0.00

5.17000 0.000 0.00

202-01140

0050 *REMOVAL OF END ANCHORAGE 1.000 0.000

EACH 0.000 0.00

86.99000 0.000 0.00

202-01300

0055 CLEAN CULVERT 1.000 0.000

EACH 0.000 0.00

614.94000 0.000 0.00

202-04002
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 8.000 0.000

EACH 0.000 0.00

102.54000 0.000 0.00

202-04005

0065 *ROCK EXCAVATION (SPECIAL) 1,144.000 0.000

CY 1,144.000 21,655.92

18.93000 1,144.000 21,655.92

203-00440

0070 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

86.99000 0.000 0.00

203-01100

0075 *POTHOLING 20.000 0.000

HOUR 3.000 460.53

153.51000 3.000 460.53

203-01597

0080 *EROSION BALES (WEED FREE) 50.000 0.000

EACH 15.000 138.15

9.21000 15.000 138.15

208-00011

0085 *SILT FENCE 1,489.000 0.000

LF 1,489.000 1,831.47

1.23000 1,489.000 1,831.47

208-00020

0090 *CONCRETE WASHOUT STRUCTURE 4.000 0.000

EACH 1.000 153.51

153.51000 1.000 153.51

208-00045

0095 *STORM DRAIN INLET PROTECTION 54.000 0.000

EACH 20.000 1,432.80

71.64000 20.000 1,432.80

208-00050

0100 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 8.000 328.96

41.12000 8.000 328.96

208-00205

0105 ADJUST MANHOLE 6.000 0.000

EACH 0.000 0.00

295.96000 0.000 0.00

210-04010

0110 ADJUST VALVE BOX 16.000 0.000

EACH 0.000 0.00

158.73000 0.000 0.00

210-04050
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000

TON 0.000 0.00

65.74000 0.000 0.00

403-00720

0120 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 13,135.000 0.000

TON 0.000 0.00

31.00000 0.000 0.00

403-33871

0125 EMULSIFIED ASPHALT (SLOW-SETTING) 4,570.000 0.000

GAL 0.000 0.00

1.26000 0.000 0.00

411-10255

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 337.500 0.000

LF 0.000 0.00

15.20000 0.000 0.00

606-00301

0135 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

690.79000 0.000 0.00

606-01370

0140 *TRANSITION TYPE 3H 8.000 0.000

EACH 0.000 0.00

465.64000 0.000 0.00

606-01380

0145 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 0.000

EACH 0.000 0.00

1,125.73000 0.000 0.00

606-02001

0150 *BRIDGE RAIL TYPE 7 (SPECIAL) 200.000 0.000

LF 50.000 7,931.50

158.63000 50.000 7,931.50

606-10705

0155 *CONCRETE SIDEWALK (FAST TRACK) 229.000 0.000

SY 131.000 4,290.25

32.75000 131.000 4,290.25

608-00003

0160 *CURB RAMP (FAST TRACK) 214.000 0.000

SY 122.600 6,901.15

56.29000 122.600 6,901.15

608-00011

0165 *TRUNCATED DOMES 281.000 0.000

SF 0.000 0.00

9.21000 0.000 0.00

608-00015
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 242.000 0.000

LF 102.000 2,191.98

21.49000 102.000 2,191.98

609-31010

0175 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 12.000 0.000

LF 0.000 0.00

24.56000 0.000 0.00

609-31020

0180 *CURB AND GUTTER TYPE 2 (SECTION II-M) (FAST TRACK) 508.000 0.000

LF 364.000 8,939.84

24.56000 364.000 8,939.84

609-31025

0185 *PULL BOX (SPECIAL) 2.000 0.000

EACH 0.000 0.00

153.51000 0.000 0.00

613-07000

0190 *SIGN PANEL (CLASS I) 43.000 0.000

SF 0.000 0.00

15.35000 0.000 0.00

614-00011

0195 *SIGN PANEL (CLASS II) 99.000 0.000

SF 0.000 0.00

17.40000 0.000 0.00

614-00012

0200 *SIGN PANEL (CLASS III) 8.000 0.000

SF 0.000 0.00

19.44000 0.000 0.00

614-00013

0205 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 188.500 0.000

LF 0.000 0.00

26.35000 0.000 0.00

614-01582

0210 *LOOP DETECTOR (MICRO TYPE) 13.000 0.000

EACH 0.000 0.00

330.56000 0.000 0.00

614-72872

0215 *LOOP DETECTOR WIRE 14,400.000 0.000

LF 0.000 0.00

2.02000 0.000 0.00

614-72875

0220 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 2,665.94

5,331.87000 0.500 2,665.94

625-00000
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MOBILIZATION 1.000 0.000

L S 0.500 16,158.85

32,317.69000 0.500 16,158.85

626-00000

0230 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 1,279.24

2,558.48000 0.500 1,279.24

626-01000

0235 *THERMOPLASTIC PAVEMENT MARKING 19,392.000 0.000

SF 0.000 0.00

1.28000 0.000 0.00

627-00002

0240 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 525.000 0.000

GAL 0.000 0.00

25.58000 0.000 0.00

627-00012

0245 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,010.000 0.000

SF 0.000 0.00

8.14000 0.000 0.00

627-01000

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

145.000 0.000

SF 0.000 0.00

15.35000 0.000 0.00

627-30325

0255 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

7,688.000 0.000

SF 0.000 0.00

6.14000 0.000 0.00

627-30330

0260 *FLAGGING 1,500.000 0.000

HOUR 232.000 4,510.08

19.44000 232.000 4,510.08

630-00000

0265 *UNIFORMED TRAFFIC CONTROL 100.000 0.000

HOUR 0.000 0.00

51.17000 0.000 0.00

630-00003

0270 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,023.40000 0.000 0.00

630-00004

0275 *TRAFFIC CONTROL INSPECTION 28.000 0.000

DAY 12.000 614.04

51.17000 12.000 614.04

630-00007
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL MANAGEMENT 58.000 0.000

DAY 13.000 4,656.47

358.19000 13.000 4,656.47

630-00012

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

102.35000 0.000 0.00

630-80336

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 0.000

EACH 3.000 153.51

51.17000 3.000 153.51

630-80341

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 0.000

EACH 20.000 2,046.80

102.34000 20.000 2,046.80

630-80342

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 4.000 204.68

51.17000 4.000 204.68

630-80343

0305 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 49.500 0.000

SF 20.000 409.40

20.47000 20.000 409.40

630-80344

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 716.38

716.38000 1.000 716.38

630-80358

0315 *PORTABLE MESSAGE SIGN PANEL 160.000 0.000

DAY 46.000 3,295.44

71.64000 46.000 3,295.44

630-80359

0320 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

30.70000 0.000 0.00

630-80360

0325 *CONCRETE BARRIER (TEMPORARY) 650.000 0.000

LF 325.000 4,657.25

14.33000 325.000 4,657.25

630-80370

0330 *TRAFFIC CONE 400.000 0.000

EACH 62.500 511.88

8.19000 62.500 511.88

630-80380
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000

DAY 0.000 0.00

767.54000 0.000 0.00

630-80520

0340 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

3,070.18000 0.000 0.00

630-85010

0345 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0350 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0355 F/A ON-THE-JOB TRAINEE 5,120.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0360 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0365 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0375 F/A LANDSCAPE RESTORATION 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0380 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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PCN: 13358-BID ESTIMATE RUN 05/26/2004

PROJECT: STA 391A-001 ESTIMATE NO: 0001 05:25:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A MAINTAIN PEDESTRIAN ACCESS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70120

CAT 0200 $103,299.44 103,299.44CURRENT AMT 1,108,397.86 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 8,417.39

8,417.39000 1.000 8,417.39

620-00002

0395 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 6,959.06

6,959.06000 1.000 6,959.06

620-00012

0400 SANITARY FACILITY 1.000 0.000

EACH 1.000 511.69

511.69000 1.000 511.69

620-00020

CAT 0400 $15,888.14 15,888.14CURRENT AMT 15,888.14 $$

PROJECT TOTAL 119,187.58 $ 119,187.58CURRENT AMT 1,124,286.00 $$


